SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:17AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 360 Const Calendar Day: 835 Date: 17-Sep-2014 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 70-80 4PM 70 - 80
Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
Tower Activites
CCO # 382 - Tower Painting and Cleaning works (9/17/14, Wednesday - light wet & wind): =
* | had truck accident on 09/11. Did not come to tower untill today.
* Talked to Awal obtaining latest tower status and studied the paint repair tracking sheet. Went to job site
(T1 by driving to W2) and walked to tower deck area EI. 53m.
- Saw METS paint inspector Stuart and paint QC Sage with several painters on tower El. 53 m area.
Painters performed paint repair on ladder, ladder cage and floor area in various elevation. Due to light
rain this early morning, | asked Stuart about paint condition, he told me that OK to perform painting now
(1:15 PM). Tower elevator already shut down, Sage said that they can start clearing the area on face D
elevator railing area on both N-W shafts by using spider. Total 6 painters on the site will work 10 hours
today.
- Six CCC's painters performed paint repair on ladder & ladder cage from EL. 143 - 145 m, El. 119 down to
53E and el. 89/53 unistrut area as well. METS Stuart did inspect ladder & cage paint area from EI.65 to
119 area. Sage told me that they started working down from el.53 to the tower base.
* Paint Crew: Sage Ray, Juan Carlos, Luis Ventura, Oscar Salazar, Ramon Gutierrez, Abraham Ventura.
Crew worked from 6AM to 4:30 PM, 10 hours shift.
* Labores: James Sturgeon (10 hours), Victor Hernandez, Jose Avila Jr. and Danny Schwartz (8 hours)
worked today.
- Left T1 around 2:30PM,
* Performed paper work (spreadsheet for calculating footing concrete crack repair length) at office, and
left office around 3:20 PM.
04-0120F4 Bid Iltem: 053 T-LO1-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DONALD PLUMB 0.00 0.00 0.00 0.00 D
Ironworker JNM PAUL FAMBRINI 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 360 Date: 17-Sep-2014 Wednesday
Semi-Skilled Laborer JNM FERMIN MEDINA 0.00 0.00 0.00 0.00 D
Ironworker GEN AARON KENT 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM LUIS Jimenez 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer JNM DANNY SCHWARTZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JAVIER MEDINA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JOSE AVILA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES STURGEON 0.00 0.00 0.00 0.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0020562 WELDING EQUIPMENT No
000 000 000 0.0 []
*E0030562 WELDING EQUIPMENT No
000 000 000 0.0 ]
*E0010562 WELDING EQUIPMENT No
000 000 000 000 ]
2292 WELDER, 600 AMP No
000 000 000 000 ]
2293 WELDER, 600 AMP No
000 000 000 000 ]
04-0120F4 Bid Item: 078 T-LO1-ENE.078 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078
CERTIFIED COATINGS COMPANY

T-LO5-ENE.O078

Tower Lift 05 External Paint Tower NE

04-0120F4 Bid Item: 078
CERTIFIED COATINGS COMPANY

T-HEA-ENE.078

Tower Head External Paint Tower NE

CCO-355 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-CIC-EFA.355

CIC - Elevator Impacts - USA Hoist

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 360 Date: 17-Sep-2014 Wednesday

Stuart & CCC want to know who are going to perform water tank (@
El.53m area) paint repair
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ABF labor forman James, paint QC Sage & METS's paint inspection
on EL53 area

James & Sage cut the PVC pipes obtained from tower
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 360 Date: 17-Sep-2014 Wednesday
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One painter performed ladder cage paint repair at El. 57 m
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One painter went down to El. 47 m area to perform floor paint repair
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